

2021-2023 Commission Goals and Strategies

Job Category



June 2024 UPDATE

Department Contact:	Tony Konkol	Date:	6/4/2024
Percentage Complete:	90%	Target Completion:	6/2024

Goal 2, Strategy 2.7 Develop a citywide facility master plan

IMPORTANT OR RELEVANT DATES/MILESTONES: (LOOKING AHEAD AT THE NEXT 3 MONTHS)

- THE DRAFT MASTER PLAN WILL BE REVIEWED BY THE CITY COMMISSION AT THE JUNE 5TH, 2024 MEETING. EDITS RECOMMENDED BY THE CITY COMMISSION HAVE BEEN INCORPORATED INTO THE DOCUMENT.
- THE DRAFT MASTER PLAN HAS BEEN DISCUSSED AT BY THE CITY COMMISSION AT TWO WORKSESSIONS AND A COMMISSION MEETING.
- A DRAFT OREGON CITY 20-YEAR MASTER PLAN SITE ASSESSMENT AND NEEDS STUDY IS IN REVIEW.
- THE FACILITIES MASTER PLAN WILL EVALUATE THE CITY'S EXISTING FACILITIES AND PROVIDE A 20-YEAR MASTER PLAN THAT WILL CONSIST OF STRATEGIES, SUSTAINABILITY OPPORTUNITIES, BUDGET ESTIMATES, BUILDING SPACE AND SQUARE FOOTAGE ALLOCATION NEEDS, AND SCHEDULES THAT REFLECT CITY GOALS AND FUTURE NEEDS TO SUPPORT THE COMMUNITY.
- THE FOLLOWING BUILDINGS WILL BE INCLUDED IN THE FACILITIES MASTER PLAN: PUBLIC WORKS – CENTER STREET, CITY HALL, COMMUNITY DEVELOPMENT BUILDING, END OF THE OREGON TRAIL INTERPRETIVE CENTER, ERMATINGER HOUSE, PUBLIC WORKS OPERATION FACILITY – FIR STREET, 7TH STREET FIRE STATION, LIBRARY, PIONEER COMMUNITY CENTER, OREGON CITY POOL, TRAIN DEPOT, ROBERT LIBKE PUBLIC SAFETY FACILITY, MT. VIEW RESERVOIR FACILITY, BUENA VISTA HOUSE, AND MT. VIEW CEMETERY.

STATUS: (WHAT HAS BEEN DONE/IS BEING DONE)

- Oregon City contracted with Scott Edwards Architecture LLP (SEALLP).
- Programming workshops have occurred.
- Facilities Master Plan was finalized and submitted to the City Manager from SEALLP.
- The site visits will document information (general condition, access, storage, and parking capacity for staff/visitors) and identify the work and public services being provided at each location.



